

CENTRAL FILE

Report on 26th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 July - 16 August 1979

Report No. SHL-79-33 (August 1979)

A. PROGRAM MANAGEMENT

1. No activities took place this month.

B. DATA MANAGEMENT

1. The Ichthyoplankton Task data which had been held at the Narragansett Laboratory have now been submitted to NODC. This completes our data reformatting and submission requirements for all tasks except Fisheries.

C. TASK ACCOMPLISHMENTS

1. Fisheries:

During the reporting period, we had hoped to be producing computer runs necessary to analyze the data, but due to programming debugging problems, we have not yet been able to generate these reports. However, we still hope to complete this project on time. On the positive side, the coastline plotting programs are now operational and ready for use.

2. Ichthyoplankton:

We are still awaiting BLM comments on the revised final report.

3. Pathobiology:

Work continued on preparation of the final report, following the outline presented last month, to meet the 16 October deadline.