

29th Quarterly Report
of Progress on Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Minerals Management Service
U. S. Department of Interior

For the Period
17 June - 16 September 1984

Report No. SHL-84-19

A. PROGRAM MANAGEMENT

R. Reid

No activities this quarter.

B. DATA MANAGEMENT

A. Pacheco

No activities this quarter.

C. TASK ACCOMPLISHMENTS-FINFISH

We still expect the revised final report to be completed very soon. Retyping at the Woods Hole Laboratory has been delayed by the reorganization of the Northeast Center.