

Report on 34th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 March - 16 April 1980

April 1980

Report No. SHL-80-10 (April 1980)

A. PROGRAM MANAGEMENT

We discussed delivery of the Ichthyoplankton final report, review of the Pathobiology report, and number of copies of that report we would be required to provide, with the COAR. The Pathobiology review is nearly completed; it has not been decided whether we must furnish all 50 copies called for in the Interagency Agreement.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS

1. Finfish:

Programming problems with the coastal plots have introduced some delays in our anticipated schedule. At this time, the delays appear to be minimal and the final report should be completed as scheduled in May or early June at the latest.

2. Ichthyoplankton:

The required 50 copies of the approved final report are now being packaged for shipment to BLM.

3. Pathobiology:

BLM has nearly completed their review of our draft final report.