

Scheduling Worksheet for Stock Assessments.

date: Nov. 27, 2015

Basis for entries in Table: Nov. 2015 NRCC meeting

2015: 1st half		2015: 2nd half	
1	Scup - SARC 60, June 2-5 , might be done with incomplete 2014 data		
2	Bluefish - SARC 60 June 2-5 , might be done with incomplete 2014 data		
3			
4			(20 Groundfish Stocks, Operational Assessment, Sept.14-18; AOP: July 22??)
5	(ASMFC - Lobster peer review - June 2015)		
6	(Scallop Survey Methods- March 17-19, New Bedford)		
7	(Herring, Operational Assessment, April; AOP: Dec.2014)		
8	(TRAC - EGB cod, EGB haddock, GB YT - July 7-9, St. Andrews, Canada)		
9	(Protected species: Program Review - April 13-,2015)		
10	(Updates: BlkSeaBass [data update],Fluke, surfclam [data update], Dog, skates, OQ [data update])		
	(Mackerel [data update], butterfish [data update], tilefish [data update], squids [data update])		
2016: 1st half		2016: 2nd half	
1	Surfclam - SARC 61, mid-July	Black sea bass - SARC 62, Nov./Dec	
2		Witch Flounder - SARC 62, Nov./Dec	
3	Black sea bass stock structure TOR-1 (SSC review)		
4	(ASMFC - Weakfish)		
5			(Cumul. Discard Methodology - Sept. ??)
6	(TRAC - EGB cod, EGB haddock data update, GB YT - Date TBD)		
7			<i>Research Topic: Retrospective Patterns</i>
8	(Ecosystem Applications, Management, Habitat : Program Review - DATE TBD)		
9	(Updates: monkfish (process??), skates, Fluke, bluefish [data update], ocean quahog [data update], Dog [data update], surfclam [data update], butterfish [data update], tilefish [data update] ,squids [data update], scup [data update])		
2017: 1st half		2017: 2nd half	
1	Ocean Quahog - SARC 63, Date TBD, possibly March	Mackerel - SARC 64 or in TRAC	
2	Cod stock structure - SARC 63.	<i>N. shrimp, halibut, GB haddock, monkfish, cod - possibilities</i>	
3			
4			(some fraction of the 20 Groundfish Stocks, Operational Assessment, Date: TBD)
5			(MRIP transition)
6			
7			(FDDV)
8	(TRAC - EGB cod, EGB haddock, GB YT - Date TBD)		
9	(ASMFC - Sturgeon)		
10	(Updates: hakes [data update], skates, dogs, BSB [data update], Fluke [data update], ocean quahog [data update], butterfish [data update], tilefish [data update] ,squids [data update], scup [data update],)		
2018: 1st half		2018: 2nd half	
1	Scup - SARC 65, mid-July (pick 2 of 3) Assessments with MRIP	More Assessments using MRIP (fluke, BSB, striped bass -- pick 2 of 3)	
2	Bluefish - SARC 65, mid-July (pick 2 of 3)		
3	Dogfish - SARC 65, mid-July (pick 2 of the 3)		
4			
5	Multispecies Groundfish Model		
6			
7			
8	(TRAC - EGB cod, EGB haddock, GB YT - Date TBD)		
9			
10	(Updates: skates, dogs, BSB [data update], Fluke [data update], ocean quahog [data update], butterfish [data update], tilefish [data update] ,squids [data update], scup [data update],)		

Key:

Italics = Under consideration, but not officially scheduled.

"()" = not in the SARC process.

Cells filled with gray = work completed.