

AQUARIUM AND EXHIBITS

The aquarium has not operated since the hurricane of 1954. Our 1960 budget consists of the half-time salary of an Aquarist and an amount for initial construction of basic exhibits. In 1961, when the aquarium is completed and opened to the public, a substantial budget will be required that will include \$15,000 for a small boat for collecting live food and specimens and \$10,000 for design and construction of display units and exhibits.

August 6, 1959

U. S. Fish and Wildlife Service
Bureau of Commercial Fisheries

Sheet No. 1

Location: Woods Hole, Mass.
Date: August 6, 1959
File No.

Research Project Outline

Title of Project: Aquarium and Public Exhibits

Investigation Title: _____

Investigation Chief: Charles L. Wheeler

Project Leader: _____

Name

Title

Grade

Assistants: (Title and Grade)

Collaborators:

Need for Information:

Objective:

Method of Procedure:

Phase 1:

Phase 2:

Method of Procedure: (Cont'd)

Phase 3:

Estimated Costs: Total Needed by Laboratory for Complete Project <u>114.6</u>			
	FY <u>1959</u>	FY <u>1960</u>	FY <u>1961</u>
Personal Services	<u>---</u>	<u>3.5</u>	<u>3.6</u>
Other Expenses:			
Within Project	<u>---</u>	<u>---</u>	<u>---</u>
Lab. Adm. & Ser.	<u>---</u>	<u>2.7</u>	<u>28.2</u>
Lab. Total	<u>---</u>	<u>6.2</u>	<u>31.8</u>
Regional Office	<u>---</u>	<u>---</u>	<u>---</u>
Washington Office	<u>---</u>	<u>---</u>	<u>---</u>
Total	<u>---</u>	<u>---</u>	<u>---</u>

Recommended Source of Funds _____
 (S-K, Regular, Contributed, etc.)

Estimated Date of Completion: Phase 1 FY 60; Phase 2 FY; Phase 3 FY; Project FY

Recommended by: _____ Date _____
 Originator _____
 Investigation Chief Charles L. Wheeler
 Laboratory Director Herbert W. Graham
 Regional Director _____
 Branch Chief _____
 Approved by: _____
 Division Chief for Director _____

Remarks

(Continue on reverse side)