

Report on 38th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 July - 16 August 1980

Report No. SHL-80-18 (August 1980)

A. PROGRAM MANAGEMENT

Fifty copies of the Pathobiology final report were received and sent to BLM. The BLM contract officer requested that the reports be bound in a manner similar to that for the Benthos and Ichthyoplankton final reports. The fifty copies will therefore be returned to Sandy Hook for binding.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS

1. Finfish

The final report is nearly complete. Initial drafts have been reviewed and are now being retyped. Preliminary drafts of sections of the report have been provided to BLM for their immediate use.

2. Pathobiology

We made 50 copies of the final report and sent them to Sandy Hook for forwarding to BLM.