

# CENTRAL FILE

15th Quarterly Report  
of Progress on Interagency Agreement AA550-IA7-35  
Biological Baseline Studies  
Mid-Atlantic OCS

Between

Northeast Fisheries Center  
National Marine Fisheries Service  
National Oceanic and Atmospheric Administration  
U. S. Department of Commerce

and

Bureau of Land Management  
U. S. Department of Interior

For the Period

17 December 1980 - 16 March 1981

March 26, 1981

Report No. SHL81-09 (March 1981)

## SUMMARY

The Finfish Task draft final report was reviewed and sent to BLM.

### A. PROGRAM MANAGEMENT

R. Reid

No activities this quarter.

### B. DATA MANAGEMENT

A. Pacheco

No activities this quarter

### C. TASK ACCOMPLISHMENTS

#### 1. Fisheries (T. Azarovitz)

Inhouse review of the draft final report was completed. Two copies of the report were submitted BLM for review.