

18th Quarterly Report
of Progress on Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Bureau of Land Management
U. S. Department of Interior

For the Period
17 September 1981 - 16 December 1981

January 5, 1982

Report No. SH. 82-01 (Jan. 1982)

A. PROGRAM MANAGEMENT

R. Reid

No activities this quarter.

B. DATA MANAGEMENT

A. Pacheco

No activities this quarter.

C. TASK ACCOMPLISHMENTS

We continued revising the draft final report per BLM's comments. We are planning a January meeting with the COAR to resolve any potential problem areas concerning these comments.