

Report on 55th Month Activities  
Interagency Agreement AA550-IA7-35  
Biological Baseline Studies  
Mid-Atlantic OCS

Between

Northeast Fisheries Center  
National Marine Fisheries Service  
National Oceanic and Atmospheric Administration  
U. S. Department of Commerce

and

Bureau of Land Management  
U. S. Department of Interior

For the Period  
17 December 1981 - 16 January 1982

Report No. SHL-82-3

A. PROGRAM MANAGEMENT

No activities this month.

B. DATA MANAGEMENT

No activities this month.

C. TASK ACCOMPLISHMENTS-FISHERIES

Finfish personal met with BLM COAR Imamura on 22 January. The discussion centered around BLM's comments on the draft report. Agreement was reached on all important points, and a revision is now underway.