

28th Quarterly Report
of Progress on Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Minerals Management Service
U.S. Department of Interior

For the Period
17 March - 16 June 1984

A. PROGRAM MANAGEMENT

R. Reid

No activities this quarter.

B. DATA MANAGEMENT

A. Pacheco

No activities this quarter.

C. TASK ACCOMPLISHMENTS-FINFISH

Task leader Tom Azarovitz met with Roz Cohen of MMS to discuss revisions to the Finfish final report. Typing of the revised report continues, and should be completed in July.