

Report on 86th Month Activities  
Interagency Agreement AA550-IA7-35  
Biological Baseline Studies  
Mid-Atlantic OCS

Between

Northeast Fisheries Center  
National Marine Fisheries Service  
National Oceanic and Atmospheric Administration  
U. S. Department of Commerce

and

Minerals Management Service  
U. S. Department of Interior

For the Period  
17 July - 16 August 1984

Report No. SHL-84-18

A. PROGRAM MANAGEMENT

A. Reid

No activities this month.

B. DATA MANAGEMENT

A. Pacheco

No activities this month.

C. TASK ACCOMPLISHMENTS-FINFISH

The finishing touches are being put on the revised final report, and it should be submitted to MMS within two weeks.