

Report on 88th Month Activities
Interagency Agreement AA550-IA7-35
Biological Baseline Studies
Mid-Atlantic OCS

Between

Northeast Fisheries Center
National Marine Fisheries Service
National Oceanic and Atmospheric Administration
U. S. Department of Commerce

and

Minerals Management Service
U. S. Department of Interior

For the Period
17 September - 16 October 1984

Report No. SHL-84-20

A. PROGRAM MANAGEMENT

A. Reid

No activities this month.

B. DATA MANAGEMENT

A. Pacheco

No activities this month.

C. TASK ACCOMPLISHMENTS--FINFISH

Retyping of the final report has been completed. The task leader will proof the report while at sea, and send it to MMS shortly after his return on 26 October.