

Scheduling Worksheet for Stock Assessments.

date: Dec. 30, 2013

Basis for entries in Table: November 2013 NRCC meeting +after

2013: 1st half	2013: 2nd half
White hake - SARC 56, Feb 19 -22, 2013	Striped bass - SARC 57, [July 23-26]
Atlantic surfclam - SARC 56	Summer flounder - SARC 57
(River herring - Extinction Risk Analysis)	(Data Review, August 5-9)
(EGB cod benchmark - Ap. 9-11, 2013, TRAC)	
(TRAC - EGB cod, EGB haddock, GB YT - June 25-27 Canada)	
(Updates: Bluef, Scup [w/ SSC], Dog, skates, monkfish -Ap. 8-9 Op. Assess., Ocean quahog, Mackerel, butterfish, tilefish, squid	

2014: 1st half	2014: 2nd half
N. shrimp - SARC 58, Jan. 27-31	Scallops - SARC 59, July 15-18
Tilefish - SARC 58	GOM haddock - SARC 59
Butterfish - SARC 58	
(GB YT Alternative - March)	(Pollock, GOM winter fl, GB winter fl, updates, Aug, SSC Review)
(Model Review - May 19-23)	(ASMFC - Lobster peer review -Nov)
(TRAC - EGB cod, EGB haddock, GB YT) June 23 -27, WH	
(Updates: Bluefish, BlkSeaBass [data update; research report], Scup [rumble], Fluke [rumble strip], Mackerel [data update, research plan]), squids [data update])	(Updates: Dog [rumble], skates, hakes [silver, red, offshore])

2015: 1st half	2015: 2nd half
Scup - SARC 60, Date: TBD	Pollock - SARC 61, Nov - Dec.
Bluefish - SARC 60	Ocean quahog BRPs - SARC 61
(ASMFC - Sturgeon -Feb).	
(16 Groundfish Stocks, Operational Assessment, Date TBD)	(Research on Rapid Assessment Methods, rumble strips, sign posts) ???
(TRAC - EGB cod, EGB haddock, GB YT - June)	
(Updates: BlkSeaBass [data update],Fluke, surfclam [product ???], Dog, skates, Mackerel, butterfish, tilefish [data update])	

2016: 1st half	2016: 2nd half

Key:

Italics = Under consideration, but not officially scheduled.

"()" = not in the SARC process.

Cells filled with gray = work completed.

Schedule-worksheet-assessments-2013-12-30

~/sarc/boilerplate/Schedule-worksheet-assessments(date).xls 12/30/2013