

Scheduling Worksheet for Stock Assessments.

date: May 15, 2014-b

Basis for entries in Table: April 2014 NRCC meeting + clarification from MAFMC

2013: 1st half		2013: 2nd half	
1	White hake - SARC 56, Feb 19 -22, 2013	Striped bass - SARC 57, [July 23-26]	
2	Atlantic surfclam - SARC 56	Summer flounder - SARC 57	
3			
4			
5	(River herring - Extinction Risk Analysis)	(Data Review, August 5-9)	
6	(EGB cod benchmark - Ap. 9-11, 2013, TRAC)		
7	(TRAC - EGB cod, EGB haddock, GB YT - June 25-27 Canada)		
8	(Updates: Bluef, Scup [w/ SSC], Dog, skates, monkfish -Ap. 8-9 Op. Assess., Ocean quahog, Mackerel, butterfish, tilefish, squid)		

2014: 1st half		2014: 2nd half	
1	N. shrimp - SARC 58, Jan. 27-31	GOM haddock - SARC 59, July 15-18	
2	Tilefish - SARC 58	Scallops - SARC 59	
3	Butterfish - SARC 58		
4			
5	(GB YT Alternative - April 14-19, WH)	(Pollock, GOM winter fl, GB winter fl, Aug 11-13, Oper. Assessment Process)	
6	(Model Review - May 19-23)		
7	(TRAC - EGB cod, EGB haddock, GB YT) June 23 -27, WH		
8			
9	(Updates: Bluefish, BlkSeaBass [data update; research report], Scup [data update], Fluke [data update], Mackerel [data update, research plan]), squids [data update])	(Updates: Dog [data update], skates, hakes [silver, red, offshore])	

2015: 1st half		2015: 2nd half	
1	Scup - SARC 60, June 2-5 , to be done with incomplete 2014 data		
2	Bluefish - SARC 60 June 2-5 , to be done with incomplete 2014 data		
3			
4	(ASMFC - Sturgeon -Feb).	(20 Groundfish Stocks, Operational Assessment, Sept. 21-25)	
5	(ASMFC - Lobster peer review -Spring 2015)		
6	(Scallop Survey Methods- March 17-19, WH)		
7	(Herring, Operational Assessment, May)		
8	(TRAC - EGB cod, EGB haddock, GB YT - June)		
9	(Protected species: Program Review - DATE in 2015 TBD)		
10	(Updates: BlkSeaBass [data update],Fluke, surfclam [data update], Dog, skates, Mackerel, butterfish, tilefish [data update])		

2016: 1st half		2016: 2nd half	
1	<i>Skates - SARC 61, Month TBD</i>	<i>Mackerel, Black sea bass, monkfish -- SARC 62, Nov./Dec.; pick 2; choice dependent on research progress; or possibly schedule NE Groundfish benchmarks</i>	
2	<i>Ocean quahog - SARC 61</i>		
3			
4	(TRAC - EGB cod, EGB haddock, GB YT - June)		
5	(<i>Black sea bass - SARC or another process run by ASMFC</i>)		
6	(<i>Cumul. Discard Methodology - January</i>)		
7	<i>(Ecosystem Applications, Management, Habitat : Program Review - DATE TBD)</i>		
8	<i>(Updates: BlkSeaBass [data update],Fluke, surfclam [assessment update], Dog, Mackerel, butterfish, tilefish [data update])</i>		

Key:

Italics = Under consideration, but not officially scheduled.

"()" = not in the SARC process.

Schedule-worksheet-assessments-2014-05-15-b

Cells filled with gray = work completed.

~/sarc/boilerplate/Schedule-worksheet-assessments(date).xls 5/15/2014-b