

Scheduling Worksheet for Stock Assessments.

date: 10/26/11 (-a)

Basis for entries in Table: Fall 2011 NRCC meeting

SARC 50, June 1-4, 2010		SARC 51, Dec. 2010 (11/29-12/3)	
1	Sea scallop		Loligo
2	Monkfish		Silver hake: 2 stocks
3	Pollock		Red hake: 2 stocks
4			Offshore hake
5			
6	(TRAC - Dogfish - Benchmark - Jan 25-29 '10)		
7	(TRAC - Mackerel - Benchmark - Mar 1-5 '10)		
8	(TRAC - EGB cod, EGB haddock, GB YT - Jul 19-23 '10)		
9	(Updates: Bluefish, BlkSeaBass, Scup, Fluke, Dog)		

SARC 52, June 6-10, 2011		SARC 53, Dec. 2011	
1	Winter flounder: Gulf of Maine		Black sea bass
2	Winter flounder: GBK		GOM Cod
3	Winter flounder: SNE		
4			
5			
6	(Multisp. Grndfish catch&surv analy - for biennial ACLs)		(Summer flounder and Scup Updates)
7	(TRAC - EGB cod, EGB haddock, GB YT)		(NE Groundfish Updates, AOP, Nov 22 , Operational Track test run)
8	(Updates: Bluefish, BlkSeaBass, Scup, Fluke, Dog- [Spring-Fall])		

SARC 54, June 2012		SARC 55, Dec. 2012	
1	SNE YT flounder		Atlantic surfclam
2	Herring		GB Cod
3			White hake
4			
5	(NE Groundfish Updates, Peer Review, Feb. 13-17, Operat. Track test run)		
6	(MRIP-MRFSS Workshop, Date TBD)		
7	(TRAC - EGB cod, EGB haddock, GB YT)		
8	(Bluef, BlkSeaBass, Scup, Fluke, Dog, AOP, Dates TBD, Operat. Track test run)		(Bluef, BlkSeaBass, Scup, Fluke, Peer Rev., Late July [except dogfish ~Sept], Operat. Track test run)

2013: 1st half		2013: 2nd half	
1	Striped bass - SARC56, 6/13		N. shrimp - SARC57, 12/13
2	Bluefish - SARC56, 6/13		Tilefish - SARC57, 12/13
3			<i>Illex [or Butterfish]</i>
4	(<i>Multisp. Groundfish catch & survey anal. - for biennial ACLs, Dates TBD, AOP, Operat. Track test run)</i>		
5	(<i>Multisp. Groundfish catch & survey anal. - for biennial ACLs, Dates TBD, Peer Review, Operat. Track test run)</i>		
6	(TRAC - EGB cod, EGB haddock, GB YT)		
7	(Bluef, BlkSeaBass, Scup, Fluke, Dog, AOP, Dates TBD, Operat. Track test run)		(Bluef, BlkSeaBass, Scup, Fluke, Dog, Peer Rev., Dates TBD, Operat. Track test run)
8			

2014: 1st half		2014: 2nd half	
1			
2			
3			(Operational Track: Stock Assessments)
4	(<i>Research Track , possible topics: Cod stock structure/ stock ID, scup, mack, GB YT, or MRIP</i>)		
5			

Key:

Italics = Under consideration, but not officially scheduled.

"()" = not in the SARC process. Transitioning to new NE Stock Assessment Process.

Cells filled with gray = work completed.

~/sarc/boilerplate/Schedule-worksheet-assessments(date).xls 10-26-11a.